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Introduction 

Act 1042 (2001) requires the Executive Chief Information Officer (ECIO) to 
submit a report on a quarterly basis to the Joint Committee on Advanced 
Communications and Information Technology regarding information 
technology deployment and the administration and sharing of information 
among state agencies. 

This 2nd Quarter Report of FY05 will: 

• Summarize the major project activity within state agencies through the 6th 
quarter of the current biennium. 

• Identify key leadership initiatives that impact efficient technology utilization 
and information sharing. 

• Highlight the Enterprise Project model being used with several projects 
within the state. 

• Summarize the development and implementation of eGovernment 
services around the state. 

• Report on emerging issues and activities. 
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Leadership Initiatives 

 

Technology in Education Task Force 
 
The Technology in Education Task Force submitted the report entitled, 
Considerations for Enhancing Education through Technology, on 
November 30, 2004. The report contains the current state of our 
technology programs, the discovered technology needs, the potential 
technology solutions that will meet the current needs and the processes 
used to develop this data.  
 
The Task Force was chaired and facilitated by OIT at the request of the 
Arkansas Legislative Joint Committee on Educational Facilities. The most 
important products of the work done by the Task Force are the possible 
options for utilizing technology as an education enabler across the state. 
 
The descriptions of the needs and the optional solutions presented in the 
report will help the state legislative and executive decision makers decide 
the actions necessary and expedient to enable Arkansas schools to satisfy 
the important educational needs related to technology.  
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Leadership Initiatives

Public Records Retention 

Record Retention Requirements & Electronic Record Management 
Guidelines  
• The Office of the Executive CIO was charged by the Governor to 

develop regulations and guidelines for the retention and management 
of public records.  

• The work was accomplished and approved in December, 2004 by a 
work group composed of members from a cross section of state 
agencies.  

• Input was gained from partners outside state government that 
represent key stakeholders and experts in records management and 
law. 

Progress Report 
• The proposed records retention schedule for common categories of 

records for use by all state agencies, boards, and commissions is 
completed. 

• The development of electronic record management guidelines and 
requirements is completed. 

• The guidelines that address issues surrounding electronic 
communications as a public record are complete. 

• A report of cost and other impacts to accompany the proposed record 
retention schedule is completed. 

• A  procedural handbook for records retention is completed. 
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Leadership Initiatives 
Business Consultation Service 

The Office of Information Technology offers its services as a resource to 
state agencies for business and technology analysis, evaluation of 
possible business and technology solutions, and guidance on compliance 
issues. Examples are: 

Department of Information Systems – Tele-Management System 
A Request for Proposal (RFP) for an Enterprise Tele-Management System 
was reviewed by the ECIO Office. The software system sought by the 
RFP would integrate Department of Information Systems (DIS) billing, 
directory, workflow (including work orders), inventory, purchase order 
tracking, history, trouble ticketing, invoice reconciliation, and asset 
management functions. 

Broadband Project 
The Office of Information Technology is facilitating a group of state 
agencies interested in expanding broadband access across the state.  
This initiative will focus on understanding the current level of high speed 
access to the Internet within the state and exploring legislation that will 
entice service providers to deploy broadband in underserved areas. 
Access to the ‘information superhighway’ in all parts of the state is an 
important component in the ability of our state to remain competitive in the 
fields of business and education. 
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Leadership Initiatives 

Enterprise Governance Structure 

Executive 
Committee 

Program and Operations 
Management Group 

Project Teams 

• A Governance model was developed for Enterprise Projects  
• The model is 3-tiered 

• The Executive Committee sets policy, standards and direction. 
• The Program and Operations Management Group develops the 

business case and strategy plan for the project. 
• Project teams provide project implementation and oversight 

services. 
•  This model is in place in (2) Enterprise efforts 

• Integrated Justice 
• Arkansas Wireless Information Network (AWIN) 
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Leadership Initiatives 
Integrated Justice Information Systems 

Coordinating Council 

Integrated Justice Information Systems - IJIS 
Act 1272 of 2001 established the Integrated Justice Information System 
Coordinating Council as well as a Local Government Advisory Group. That 
legislation expired in 2003. The IJIS Council was re-established by the 
Governor's Executive Order 03-04 of 2003. The ECIO was appointed to the 
council with this Executive Order. The council elected the ECIO chair of the 
IJIS Council. 

• The IJIS Council adopted the Enterprise Model proposed by the ECIO 
for it’s Governance Structure. 

• The Executive Committee is the group of agencies identified as IJIS 
Council members in the Executive Order. 

• Members for the Program and Operations Management Group have 
been identified.  

• The IJIS pilot project in Faulkner County went live on April 1, 2004.  This 
pilot project included the following participants: 

 Faulkner County Sheriff’s Office 
 Prosecuting Attorney’s Office 
 Faulkner County Detention Facility 
 Department of Community Correction 
 Department of Correction 

• An October, 2004 onsite evaluation of the Faulkner County Pilot Project 
by the IJIS Institute of Washington, D.C. determined a “best practices” 
approach for expansion of integration to other counties throughout the 
state.  A Technology Assistance Report was submitted on November 22, 
2004. 

• All Federal grant funding has been expended. During the 2005 Arkansas 
Legislative Session, subsequent funding will need to be established and 
the IJIS Council will need to be expanded to include the Arkansas 
Department of Emergency Management and the Game and Fish 
Commission.  
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Leadership Initiatives  

 Arkansas Wireless Information Network (AWIN) 

The Arkansas Wireless Information Network (AWIN) Project consists of 
three phases. The project is under the direction of the AWIN Steering 
Committee. A Local Leadership Council representing local governmental 
bodies has been formed to provide input and perspective from county 
judges, sheriffs, emergency managers, and fire agencies. The project is 
also under quality assurance review by an independent professional 
engineering firm. The vendor for the project is Motorola. 

• Phase I consists of the conversion and upgrade of the current State 
Police system from analog to digital. The cost of Phase I is estimated 
to be $25.5 million. The project is on schedule and on budget. 

• A related project, Chemical Stockpile Emergency Preparedness 
Program (CSEPP), has been merged with the AWIN Phase 1 Project 
and is on schedule and on budget. This project involves Jefferson and 
Grant Counties and will cost an estimated $11 million. 

• A pilot project to deploy and demonstrate interoperable 
communications between local law enforcement and first responders in 
a county is part of the AWIN Project. The counties involved in this pilot 
are Lonoke, Miller, and Craighead. This pilot will be completed at a 
cost of $10 million. The portion is the project is under design and 
review and is expected to be completed concurrently with Phase 1. 
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Leadership Initiatives 
CIO Council 

The CIO Council, formed in accordance with Act 1042, of 2001, 
represents the agencies, boards and commissions while serving as 
advisor to the ECIO in developing the IT usage for the state. The Council 
provides leadership in coordinating information technology within the state 
and assists in establishing a prioritization system for state investment in 
enterprise projects. 

Council Activity 
The CIO Council's emphasis this quarter has been: 
• Studying a framework for the State's Strategic IT Plan. 
• Identifying business and technical issues facing state agencies. 
• Developing its role and responsibility within the overall IT governance 

in the state as well as becoming more familiar with the role of the 
ECIO’s office. 

• Establishing a methodology for notification to state agencies about 
compliance with published standards. 

• Understanding the State’s Disaster Recovery planning and the 
Council’s role. 

• Exploring the viability of a Technology Forum for State Government IT 
executives. 
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Leadership Initiatives 
Standards and Policies 

The State Technical Architecture Office guides the process of using 
information technology resources throughout the state by directing the 
formulation of state policies, standards, and best practices for information 
technology. 
The following three standards have started through the formal 
promulgation process put forth by the Legislative Council.  

Machine Readable Privacy Policy Standard 
The Machine Readable Privacy Policy Standard requires agencies to use 
the P3P specification when creating machine readable privacy policies on 
agency websites. Act 1713 of 2003 required state and local governments 
with websites to create machine readable privacy policies which are 
programs that reside in websites that tell a person visiting a website what 
the owning organization’s privacy policy is in regards to any information 
that is gathered through the website.  

Dot Gov Subdomain Naming Policy 
The Dot Gov Subdomain Naming Policy details the rules for creating 
Internet addresses under the Arkansas.gov subdomain. Agencies are not 
mandated to use this domain name, but are encouraged to do so. The 
policy is already in existence, but this office is seeking to amend the 
existing policy to allow program names to be registered in the same 
manner as agency names. The current format is 
www.agencyname.arkansas.gov/program name. Once the policy is 
amended, the web address for a program can be 
www.programname.arkansas.gov. 

Data and System Security Classification Standard 
The Data and System Security Classification Standard requires 
organizations to classify information and computer systems by levels of 
sensitivity and criticality. By determining data and systems that are truly 
critical for agency operation, appropriate levels of information technology 
security measures can be applied. Guidelines have been created by the 
security working group to accompany the standard.  

http://www.agencyname.arkansas.gov/program
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Leadership Initiatives 
Technical Services to Agencies 

Accessibility Testing 
Provided ongoing assistance to agencies in testing software and 
applications for compliance with state accessibility legislation. 

Machine Readable Privacy 
Provided assistance to agencies and local government entities with the 
implementation of machine readable privacy policies on their websites to 
comply with the requirements of Act 1713. 
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 Leadership Initiatives 
 Arkansas Geographic Information Office (AGIO) 

The Arkansas Geographic Information Office (AGIO) continues to provide 
leadership for two major programs that are building Geographic 
Information System data and capacity at the county level within Arkansas.  

County Assessor Mapping Program 
The AGIO sponsored a two day training workshop for participants in the 
County Assessor Mapping Program.  The training was funded by a 
National Spatial Data Infrastructure training grant from the Federal 
Geographic Data Committee. All County Assessor Offices participating in 
the program are developing their data following the state cadastral 
mapping standard.  Additional workshops are being planned in Russellville 
and Jacksonville for other counties participating in the program. 
 
• AGIO has published Phase 1 data in GeoStor for six counties. 
• Eighteen counties are engaged in Phase II of the program. 
• Only two counties remain to join the program. 

 Joint Committee on Educational Facilities Task Force 
The AGIO completed development and rollout of the Joint Committee on 
Educational Facilities web mapping Internet site. The site publishes 
geographic information (http://www.facilitymaps.state.ar.us) about the 
public school facilities in the state. The Internet based mapping system 
enables users to locate 
and view the facilities 
on a digital map of the 
state. After the user 
has located their area 
of interest they can go 
to the detailed school 
facilities reports 
generated for the 
districts and campuses 
in the state.  The 
system is available for 
members of the 
General Assembly and 
the public. The 
example shown here is 
of Searcy High School. 
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 Leadership Initiatives 
 Arkansas Geographic Information Office (AGIO) 

Arkansas Centerline File Program 
State compliant road centerline data enables the capability to quickly 
locate people, places and events using a physical address. The AGIO 
manages the Arkansas Centerline File Program which is a cooperative 
effort to develop standard compliant road centerline data across all the 
counties of the state. The AGIO, in partnership with the Department of 
Community Corrections (DCC), tested the feasibility of utilizing the 
Arkansas Road Centerline File as a validation tool to find the address 
location of parolees under DCC supervision. According to DCC parole 
guidelines, a parolee shall not live within 2,000 feet of a school or day care 
center. Using Pulaski County as a test area, the AGIO mapped the 
location of every school and day care center and calculated a 2,000 foot 
exclusion zone around each 
of those locations. DCC 
personnel are using 
hardcopy maps produced 
from the AGIO effort to mark 
the address location of 
parolees in order to validate 
that parolees do not live 
within the 2,000 foot 
exclusion zones. If the test 
is successful, DCC Parole 
Officers will have the 
capability to quickly advise 
parolees about suitable 
housing locations that are 
beyond the excluded areas. 
This will improve the 
efficiency of parolee tracking 
and supervision for DCC. 
The map show here is an 
example of one of the test 
areas. The test 
demonstrates another 
application where accurate 
road centerline data is 
necessary. 
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Leadership Initiatives 
Arkansas Geographic Information Office (AGIO) 

Security Logistics for Clinton Library Opening 
AGIO staff played a role in supporting numerous federal, state and local 
agencies responsible for planning and carrying out security logistics for 
the Clinton Presidential Library opening ceremony. A number of 
organizations intended to purchase updated aerial photography of the 
Library site to use for planning purposes. The AGIO coordinated a 
consolidated acquisition of this data which reduced the cost and allowed 
for data sharing by the organizations. The coordinated purchase resulted 
in a cost avoidance of $144,000 in state and local funds. 

Law enforcement personnel from throughout the state were brought in to 
support the operation. Many of these officers were unfamiliar with the area 
so it was necessary to develop custom map books. The AGIO produced 
over 1,000 maps for this effort.  During the opening ceremony, AGIO staff 
was positioned to deliver geospatial analysis and support. This included 
staffing the Little Rock Police Department Emergency Operations Center 
and the Department of Emergency Management Emergency Operations 
Center. 
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Leadership Initiatives 
Progress on Security and Cyber-Terrorism 

Disaster Recovery Capability 
The Department of Information Systems now strives to provide 72 hour 
disaster recovery capabilities on the services they host. The current focus 
is on disaster recovery simulations for the agencies listed as critical to the 
continuation of state services. DIS is also supporting a current state-wide 
effort, sponsored by the ECIO, to determine the disaster recovery 
capabilities of all state agencies. 

Disaster Recovery Planning 
A web-based disaster recovery planning tool has been deployed to 
agencies, boards and commissions to create business impact 
assessments and disaster recovery tools. Forty-one agencies completed 
business impact assessments and have gone into the disaster recovery 
planning phase.  Seventy-five agencies have been trained to create 
disaster recovery plans and are actively creating organizational disaster 
recovery plans.   

Public Key Infrastructure (PKI) 
PKI is a system that enables users to exchange data securely and 
privately through the use of public and private keys that are obtained and 
shared through a trusted authority. A Request for Proposal was issued by 
the Office of Information Technology and the resulting proposals were 
evaluated by a team of people from several agencies.  Due to the high 
cost per certificate put forward by the respondents, the proposal was not 
awarded.   

Cybersecurity Education and Awareness 
Along with Department of Homeland Security, the National Cyber Security 
Alliance, and many other states, Governor Huckabee designated October 
as Cyber Security Awareness Month. Security-related seminars were 
sponsored or conducted by the State Security Office for state agencies, 
public schools and higher education. Brochures and newsletters were also 
created to raise awareness of cyber issues. 
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Leadership Initiatives 
Progress on Security and Cyber-Terrorism 

Notification Systems 
The ECIO’s office is facilitating a group of state agencies that are 
responsible for managing notification systems within our state. This 
workgroup will identify where opportunities for sharing resources can 
occur. Presentations from various agencies that have notification systems 
are being scheduled. 

Cyber Event Notification System 
The State Security Office exchanges information related to cyber events 
with state agencies, institutions of higher education and public schools. 
Viruses and worms may hinder the ability to exchange information by 
email. For this reason, the Security Office has established a voice and fax 
system to send information regarding how to clean infected machines to 
cyber security contact people in public organizations. The notification 
system was tested during this quarter. 
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eGovernment Initiatives 

Information Network of Arkansas (INA) has the responsibility of assisting 
the state in exploring and improving citizen and business access to public 
information.  The following is a sample of the applications that INA 
implemented or began development during this past quarter:  

Operational Projects 
Committed to Education Foundation, Gift Certificates - Gift certificate 
orders for specialized “Committed to Education” license plates. Payable by 
credit card. Supports education technology grants awarded by the 
Foundation. 
Crime Information Center, Hot Vehicle Check - Online request for a 
hot/stolen vehicle information.  
Engineers & Land Surveyors Board, License Renewals - Online 
license renewals for engineers and land surveyors.  
Finance and Administration,  IFTA Payment Systems – International 
Fuel Tax Agreement Online Tax Report Generator.  
Finance and Administration, IRP System - International Registration 
Plan system for registration of commercial vehicles.  
Finance and Administration, Trucking Portal - Portal site to the 
commercial trucking industry services across multiple agencies. Renew 
registration, pay taxes, apply for permits, etc.  
Secretary of State, Kids Page - Interactive kids page with State history, 
facts, symbols and a teachers section.  
Secretary of State, Kids Page / Mock Election Blog - Kids Page online 
Blog for issues to be posted by Secretary of State with visitors providing 
online feedback. 
Secretary of State, Mock Elections - Online voting system for statewide 
mock elections. 
State Police, Fatal Crash Summary Report Upload - Tool for Troops to 
login and load fatality reports to the State Police site. Replaces fax paper 
process to media also. 
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eGovernment Initiatives 
New Online Projects Under Development 

 

Online real estate and personal property tax processing for the 
following counties: 

• Boone, Cleburne, Columbia, Dallas, Saline, Van Buren 
Department of Education, Site Redesign – Graphic redesign and 
content layout of the Dept of Education site.  
Department of Finance and Administration, Child Support Payment 
Portal – Online Child Support Payment Portal will allow non custodial 
parents to pay their child support, custodial parents to review payment 
history and employers to pay for wages withheld.  
Department of Finance and Administration, Trucking Portal – A portal 
for the motor vehicle carriers to use to reach pertinent agencies to renew 
tags, pay taxes, apply for permits, etc.  
Department of Finance and Administration, ARStatejobs – Provide an 
automated system to download applicant information to DFA. 
Department of Finance and Administration, Personalized License 
Plates – Online lookup and request for personalized license plates. 
Department of Human Services, Severe Barriers Program – Web 
enable data collection initiative in kiosk environment that Department of 
County Operations will use to gather information for their Severe Barriers 
Program.  
City of Little Rock, Parking Tickets – The ability to pay parking tickets 
issued by the city online via credit card.  
City of Little Rock, Business License Renewals – Online business 
license renewals for the city of Little Rock. 
Plant Board, Feed Facility License – Online purchase of feed facility 
license with credit card. 
Secretary of State, Campaign Finance Filings – Online filing of 
campaign finance reports.  
Secretary of State, Business One Stop Registration – A person 
starting a business can register and complete the necessary forms with all 
levels of government (city, state, federal). 
Senate - President Pro Tempore Site – Website for President Pro Tem  

https://workgroup1.ark.org/projects/project.php?projectid=634
https://workgroup1.ark.org/projects/project.php?projectid=521
https://workgroup1.ark.org/projects/project.php?projectid=521
https://workgroup1.ark.org/projects/project.php?projectid=651
https://workgroup1.ark.org/projects/project.php?projectid=546
https://workgroup1.ark.org/projects/project.php?projectid=374
https://workgroup1.ark.org/projects/project.php?projectid=598
https://workgroup1.ark.org/projects/project.php?projectid=216
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eGovernment Initiatives 
 

Office of Child Support Enforcement  
Online Payment  

 
Child support in Arkansas can now be paid online, directly or through 
payroll deductions and the service is available 24 hours a day, seven days 
a week. The Office of Child Support Enforcement (OCSE), a division of 
the Department of Finance and Administration, now makes it possible for 
non-custodial parents and employers to make child support payments with 
a credit card or electronic check. The services are available for all 
Arkansas based child support cases facilitated by the OCSE. More than 
162,000 child support payments are submitted each month in Arkansas by 
mail or in-person. After receiving the funds, the OCSE transfers the money 
to the appropriate recipients. 

The new services are available through www.Arkansas.gov, the official 
Web site for state government services and information in Arkansas. The 
services are also accessible by going directly to the OCSE website at 
www.childsupport.arkansas.gov. 
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Emerging Issues / Activities 
• Complete biennial agency IT planning process. 

• Development of road centerline mapping data to assist counties in 
responding to wireless 911 emergency phone calls. 

• Issue a Request for Proposal for the creation of the next generation of 
statewide digital ortho-imagery. 

• Collaborate with DIS and several hundred agencies and schools to 
combat specific cyber attacks. 

• Support executive and legislative leaders with the proposed record 
retention schedule completed in the fall of 2004. 

• Develop assessment standards for technology infrastructure in K-12 
school facilities across the state. 

• Explore the data mining/reporting capabilities of Cognos software in 
order to meet legislative mandates. The software would interact with 
the Arkansas Public School Computer Network and the state’s 
Financial Management System. 

• Continue development of cyber security standards related to physical, 
logical and wireless security. 

• In regard to the Technology in Education Task Force Report to the 
Joint  Committee on Educational Facilities: Continue to assist 
legislative decision makers in appropriate actions necessary and 
expedient for enabling Arkansas schools to satisfy important education 
needs related to technology. 

• Analyze and provide a summary of the information obtained from the 
technology assessment that was a component of the state-wide school 
facility assessment.  The information obtained from the technology 
assessment will answer key questions regarding the use of educational 
technology in Arkansas and assist in the evaluation of district’s 
technology support needs. 

• Partner with the Department of Information Systems and public 
schools to conduct cybersecurity pilots to study the most effective 
ways to keep public school networks secure. 

• Continue development of cybersecurity standards related to physical, 
logical and wireless security. 

• Train some Arkansas counties to use the state’s disaster recovery 
planning software to start creating county disaster recovery plans. 

• Continue working with agencies to complete their disaster recovery 
plans. 
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   Appendix 
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Overview of Biennial Information Technology 
Planning Process 

Agencies submit Information Technology (IT) plans to the Office of Information 
Technology (OIT) by August of even years in preparation for the legislative 
session. 

Information required in the agency’s IT plan: 

• Agency mission, goals, and objectives 

• Description of Operational IT investments 

• Identification of “high impact” efforts such as Health Insurance and 
Accountability Act (HIPAA), security, enterprise projects, etc. 

• Identification of planned new IT investments  

• Biennial appropriation request for technology 

OIT is currently processing and reviewing all agency’s, board’s, and 
commission’s IT Plans for the FY06-07 Biennium. 

This Planning cycle coincides with the biennial budget process. 
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Major Projects Account for 11% of Planned 
Technology Expenditures for FY04-05 

Major Projects
$50,227,846

11%

Costs of Operations 
& Minor Projects

$387,861,425
89%

Total: $438,089,271

Note: Major Projects are those greater than $100,000
Source: Quarterly survey of agency project expenditures
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Major Project Expenditures by Agency 

Agency 
Total Project 

Cost (estimated)
Prior Biennial 

Cost
Biennial 

Cost to Date
Actual Cost 

to Date

Budgeted 
amount for 

Biennium
Project 
Count

Human Services 32,258,655 16,367,272 11,829,187 28,196,459 14,194,925 8
Employment Security  15,079,953 2,542,774 2,154,893 4,697,667 12,596,251 20
Teacher Retirement System 7,500,000 3,627,461 3,403,638 7,031,099 3,872,536 1
Crime Information Center 6,555,456 3,113,945 2,691,586 5,805,531 3,315,874 4
Finance and Administration 5,021,560 976,420 3,189,245 4,165,665 3,378,670 3
Environmental Quality 3,200,000 357,520 504,719 862,239 3,200,000 1
Health 3,100,000 0 1,850,000 1,850,000 3,100,000 4
State Police 2,451,133 0 2,451,133 2,451,133 2,451,133 2
Education Department 1,743,540 0 1,113,885 1,113,885 1,743,540 2
Information Systems 850,000 0 34,160 34,160 850,000 2
Prosecutor Coordinator 489,300 47,500 67,000 114,500 124,000 1
Parks and Tourism 435,000 0 314,072 314,072 435,000 2
Securities Department 369,871 114,800 315,855 430,655 312,821 1
State Crime Laboratory 351,000 134,605 108,198 242,803 216,396 1
Office of Information Technology 236,700 0 201,251 201,251 236,700 1
Workers' Compensation Commission 200,000 0 0 0 200,000 1

$79,842,168 $27,282,297 $30,228,821 $57,511,118 $50,227,846 54

* Listing of projects is contained in the appendix. 
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Major Technology Investments: 
Top 10 Projects by Cost 

 

 

Agency Project Name 

Sum of 
Budgeted 

amount for 
FY04-05

Sum of Total Project 
Cost (estimated)

Human Services HIPAA 6,726,964 22,355,827

Teacher Retirement System 
Arkansas Teacher Retirement Member Information 
System  1,086,490 3,907,024

Crime Information Center VINE Enhancements 2,332,392 3,769,884
Human Services CHRIS - Children's Reporting and Information System 3,559,039 3,559,039
Human Services Child Care Eligibility 3,200,000 3,200,000
Environmental Quality Integrated Information System 1,357,110 2,500,000
Finance and Administration Employment Benefits  1,921,560 1,921,560
Finance and Administration Budget Preparation Module 1,836,980 1,836,980
Employment Security  Internet Initial Claims 1,800,000 1,800,000
Employment Security  Initial Claims IVR/Call Center 774,994 1,543,233

Total Cost of Top 10 Projects $27,693,071 $52,850,314
Represents 66% of Total Projects Cost 
 
Total Cost of Remaining 44 Projects $22,534,775 $26,991,854

Total Cost - All Projects $50,227,846 $79,842,168

Note: Major Projects are those greater than $100,000 
Source: Quarterly survey of agency project expenditures 
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Budgeted Major Projects by Fund Source 

for FY04-05 

General Revenue
$7,973,163

16%

Special Revenue
$7,461,564

15%Other Sources
$6,416,042

13%

Federal Funds
$28,442,649

56%

$50,227,846Total:
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Planned Major IT Development Projects 
Agency & Project Name Project Description 

Crime Information Center 
Integrated Justice Develop automated interfaces to county criminal justice agencies.  This is a pilot 

project in Faulkner County. 

National Criminal History  
  Improvement Project 

Acquire hardware and software to enter dispositions electronically. 

Project Safe Neighborhoods Identify and collect data on violent crimes in Arkansas. This project will include 
professional services and PCs. 

Employment Security  
ABPCO Automates operations and case management for recovery of Unemployment 

Insurance overpayments 

ACRS Gives Arkansas citizens the capability to reference post-secondary education 
information available in Arkansas and so that Arkansas post-secondary education 
and training institutions could automate their Eligible Training Provider (ETP) 
applications.  

Ark Adjudication System Automates the adjudication of Unemployment Insurance issues  

Economic Development  
  Exchange 

Provides automation for geocoding, potential labor, job vacancy and benefits survey 

Employer Accounts Registration Allows new businesses to apply for ESD account numbers over the Internet 

Employer Wage Processing Allows businesses to report employee wages over the Internet 

FARS Replacement Provides cost accounting for federal reporting not provided in AASIS 

Hope MFLC Record Keeping Provides an automated room management and billing system for individuals staying 
at the migrant farm labor center 

Imaging Provides imaging capability for all projects 
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Planned Major IT Development Projects 
Agency & Project Name Project Description 

Initial Claims IVR/Call Center Provides recently unemployed individuals to file Unemployment Insurance claims 
over the telephone 

Internet Initial Claims Allows individuals that have just been laid off to fill an Unemployment Insurance 
claim 

Learning Exchange/OSCAR  
  Import 

Will move a career exploration site from a Texas server to an Arkansas server 

LMI Automation (ALMIS/NSR) Provide and Internet based interactive labor market information system to the 
citizens of Arkansas.  This is a consorted effort between approximately 21 other 
States, directed by NASWA/CESER through grants from the U.S. Department of 
Labor. 

ODDS/AWIS Replacement Combines the current AWIS and ODDS systems 

Security Setups a security office and provides security utilities for all applications. 

TAA/TRA/DW Automates Trade assistance, unemployment assistance due to loss of jobs due to 
NAFTA, and dislocated worker. 

UI Collections Automated the collection of Unemployment taxes from employers 

Environmental Quality 
Integrated Information System Integrate enforcement, compliance, and permitting data 

Finance and Administration 
Budget Preparation Module Implementation of Budget Preparation (AASIS)  

Performance Budgeting and  
  Accountability System  

Implementation of  Performance Based Budgeting, strategic planning and reporting 
(AASIS) 

Health 
Hospital Network (Bioterrorism  
  Grant) 

Create a Video conferencing/data network with AR hospitals 

Laboratory (Bioterrorism Grant) Migration/Upgrade of Lab application to new ADH system 
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Planned Major IT Development Projects 
Agency & Project Name Project Description 

NEDSS (Bioterrorism Grant) Create a Database of disease surveillance information 

Vital Records  Migration of VR application from legacy to new ADH system 

Human Services 
Extended Juvenile Jurisdiction  
  Digital Surveillance 

EJJ Digital Surveillance Project is to provide and install a PC-based Digital 
Audio/Video Monitoring and Storage System. The system shall include the cameras, 
microphones and sensors listed in the specifications, and monitoring and 
management systems to permit event-driven switching  from time-lapse recording to 
synchronous recording of audio and near real-time video on the same medium.  The 
system will permit recorded events from multiple remote sites to be archived to one 
central location. 

Juvenile Tracking System  
  Re-Engineering 

TRW will assist in the coordination and procurement of the Rite Track (Commercial 
“off-the-shelf” COTS)) to eventually replace the current Juvenile Tracking System 
(JTS). Continue the on-going maintenance of the existing JTS system for 
Department of Human Services (DHS), Division of Youth Services (DYS), until the 
replacement system is deployed.  

Information Systems 
Tele-Management Project A DIS RFP for a Tele-Management System proposes integrating billing, directory, 

workflow (including work orders), inventory, purchase order tracking, history, trouble 
ticketing, invoice reconciliation, and asset management functions. These functions 
are currently performed by three separate systems: Resource Billing System (RBS), 
Management of Network Income Expense and Services (MONIES), and HEAT. The 
proposed Tele-Management system would interface with the state’s SAP accounting 
system, Arkansas Administrative Statewide Information System (AASIS), and would 
replace the functions of RBS, MONIES, and HEAT with a 24*7 enterprise web-based 
software solution available for DIS (an estimated 50 users) and for DIS customers 
and service providers across the state (an estimated 450 users). 
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Planned Major IT Development Projects 
Agency & Project Name Project Description 

Time Collection System Enterprise Time Collection solution that interfaces with MS Projects, DIS Billing and 
other applications and SAP to consolidate processes and eliminate redundancy.  
Time Collection solution also being considered to capture staff time for federal 
reporting for Game & Fish Commission. 

Office of Information Technology 
Disaster Recovery Plans Use of Homeland Security granted funds for disaster recovery software and 

hardware for use by state agencies to create disaster recovery plans. 

Parks and Tourism 
Lodge Reservation System A project to provide a reservation solution at each of the park lodge locations. 

Securities Department 
STAR System Provide a mechanism for tracking various inter-relationships between securities, 

broker-dealers, agents, investment advisers and representatives to enhance the 
Department's ability to protect citizens from unethical, unregistered, or fraudulent 
activities.  Promote investor education by providing the investing public with web 
access to information.  This will be accomplished through an integrated, relational, 
transaction-based database. 

State Crime Laboratory 
TeleTestifying Pilot This project, funded with a science and technology grant through OIT/DIS, will 

connect the crime laboratory with three county courthouses (Washington, Sharp, and 
Jefferson). The project seeks to discover the value of testifying in court without 
leaving the laboratory, thus allowing laboratory personnel more time to work cases 
and reduce the large case backlog. ASCL will work closely with Southwestern Bell, 
DIS, and the circuit courts in the targeted counties to develop and implement this 
application. 
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Planned Major IT Development Projects 
Agency & Project Name Project Description 

State Police 
TraCS (Traffic and Criminal 
Software) 

Application is used to capture crash data near real-time.  Project is targeted to be 
complete within two years statewide.  Funding source is through NHTSA (National 
Highway Transportation and Safety Administration). Purchase of servers and laptops 
are included in costs. 

Teacher Retirement System 
Arkansas Teacher Retirement 
Member Information System  

The Membership Information System will replace the current membership system 
which is 22+ years old.  This is the business application that drives the retirement 
system.   

Workers' Compensation  
AWCC Imaging To capture all present paper filings and correspondence electronically so as to 

eliminate physical storage problems and to be better able to share information 
among multiple users simultaneously. The scope does not include any attempt of 
imaging historical documents that are currently captured on microfilm, but rather to 
pick a cut-off date at which time paper files will not be established - only electronic 
ones. 
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Planned Major IT Development Projects With Cost 
** Denotes project completed  

Agency & Project Name 

Total Project 
Cost 

(estimated) 

Cost 
through 

FY03 
FY04-05 

YTD 

Total 
Project 
Cost to 

Date 

Budgeted 
amount for 

FY04-05 

Date 
Project 
Started 

End Date 
(estimated) 

Crime Information Center 
Integrated Justice **                                                                910,563 281,119 628,848 909,967 629,444 11/1/2001 3/31/2004 
National Criminal History Improvement Project 1,425,637 0 999,597 999,597 1,300,000 7/1/1995 6/30/2005 
Project Safe Neighborhoods 312,232 12,292 131,837 144,129 299,940 10/1/2002 9/30/2005 

Employment Security  
ACRS ** 388,313 41,719 144,313 186,032 289,100 3/1/2003  N/A
Economic Development Exchange 261,420 0 0 0 223,020 N/A N/A 
Learning Exchange/OSCAR Import 208,800 0 0 0 180,000 N/A N/A 
LMI Automation (ALMIS/NSR) 355,000 0 0 0 355,000 N/A N/A 
ODDS/AWIS Replacement 523,809 0 20,210 20,210 523,809 8/1/2003  N/A  
TAA/TRA/DW 1,324,972 951,435 361,895 1,313,330 1,324,972 7/1/2002  N/A  
FARS Replacement 1,000,000 0 0 0 1,000,000 N/A N/A 
Imaging 1,378,020 17,525 160,650 178,175 992,980 N/A N/A 
Security 923,195 195,000 158,134 353,134 676,195 7/1/2002  N/A  
ABPCO ** 664,707 44,811 188,162 232,973 664,707 11/1/2002 11/1/2004 
Adjudication System 1,543,233 124,541 282,098 406,639 774,994 12/1/2002 9/1/2004 
Employer Accounts Registration 238,064 39,254 99,464 138,718 238,064 3/1/2003 12/1/2004 
Employer Wage Processing 288,943 17,475 190,155 207,630 288,943 3/1/2003 12/1/2004 
Hope MFLC Record Keeping 111,250 7,487 6,074 13,561 82,250 11/1/2002 7/1/2004 
Initial Claims IVR/Call Center 1,800,000 0 15,768 15,768 1,800,000 9/1/2003  N/A  
Internet Initial Claims 1,836,980 1,103,527 527,974 1,631,501 1,836,980 10/1/2002  N/A
UI Collections 1,068,900 0 0 0 703,800 N/A N/A 

Environmental Quality 
Integrated Information System 3,200,000 357,520 504,719 862,239 3,200,000 12/1/2002 6/30/2007 

Finance and Administration 
Budget Preparation Module **  1,921,560 0 1,879,877 1,879,877 1,921,560 8/1/2003 7/1/2004 
Performance Budgeting and Accountability 
System **  

100,000 0 100,000 100,000 100,000 8/1/2003 7/1/2004 
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Planned Major IT Development Projects With Cost 
** Denotes project completed  
 
Agency & Project Name 

Total Project 
Cost 

(estimated) 

Cost 
through 

FY03 
FY04-05 

YTD 

Total 
Project 
Cost to 

Date 

Budgeted 
amount for 

FY04-05 

Date 
Project 
Started 

End Date 
(estimated) 

Health 
 Hospital Network (Bioterrorism Grant) 1,200,000 0 915,000 915,000 1,200,000 7/1/2003 6/30/2005 
 Laboratory (Bioterrorism Grant) 600,000 0 535,000 535,000 600,000 7/1/2003 12/30/2004 
 NEDSS (Bioterrorism Grant) 400,000 0 400,000 400,000 400,000 7/1/2003 6/30/2004 
 Vital Records  900,000 0 0 0 900,000 7/1/2003 6/30/2006 

Human Services 
 Extended Juvenile Jurisdiction Digital Surveillance 468,321 0 333,909 333,909 195,547 7/1/2003 4/30/2005 
 Juvenile Tracking System Re-Engineering 267,973 0 380,022 380,022 347,298 7/1/2003 6/30/2005 

Information Systems 
 Telemanagement Project 500,000 0 34,160 34,160 500,000 10/1/2004 12/31/2005 
 Time Collection System 350,000 0 0 0 350,000 7/1/2003 12/31/2004 

Office of Information Technology 
 Disaster Recovery Plans ** 236,700                    0           201,251 201,251 236,700 12/1/2003 6/30/2004 

Parks and Tourism 
 Lodge Reservation System **      315,000                     0                 304,072 304,072 315,000 9/1/2003 5/30/2004 

Securities Department 
 STAR System **                                                                      369,871         114,800            315,855 430,655 312,821 5/1/2003 6/30/2004 

State Crime Laboratory 
 TeleTestifying Pilot 351,000 134,605 108,198 242,803 216,396 4/15/2001 6/30/2005 

State Police 
 TraCS (Traffic and Criminal Software) 1,100,000 0 1,100,000 1,100,000 1,100,000 10/01/2003 6/30/2005 

Teacher Retirement System 
 Teacher Retirement Member Information System  7,500,000 3,627,461 3,403,638 7,031,099 3,872,536 5/15/2000 6/30/2005 

Workers' Compensation Commission 
 AWCC Imaging 200,000 0 0 0 200,000 1/15/2004 6/30/2005 

 Totals $36,544,463 $7,070,571 $14,430,875 $21,501,446 $30,152,056   
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Planned Major IT Enhancement Projects 
Agency & Project Name Project Description 

Crime Information Center 
VINE Enhancements Utilizing the existing VINE Notification System which will provide an individual booking 

database for each county jail in Arkansas.  This includes profession services and 
maintenance. 

Education Department 
COGNOS Project This project add an analysis and reporting piece for the Pentamation Financial users 

in the school districts. 

Upgrade using Genero to 
Pentamation's Financial & 
Student Plus Management 
Systems 

Pentamation is upgrading the DOS based system to a system that will be more user 
friendly for both the Pentamation Student and Financial users. All business processes 
will remain the same. This system takes the current system and gives it a Windows 
look and ease of use. 

Employment Security  
Workforce Investment System Enhancements to the existing workforce investment system 

New Hire Enhancement for BPC Provides a cross match of Unemployment Insurance overpayments and the new hire 
registry. 

UI Charges Redesign of Unemployment Insurance Charges to Employers 

Finance and Administration 
Employment Benefits  HIPAA compliance/employee benefits administration 

Human Services 
Child Care Eligibility Child Care Eligibility/Business at a Glance -  Replace the Day Care mainframe 

system with client service system and provide new functionality of instant information 
about each daycare and identify deficiencies (Business at a Glance). 
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Decision Support  Decision Support Systems is replacing Business At a Glance. This request supports 
the Division of Child Care and Early Childhood Education's pilot project of developing 
a business intelligence system called Decision Support System.  DSS serves two 
purposes.  First, is to satisfy executive query and reporting needs.  Second, is to 
move from a reactive mode to a proactive predictive capability to assist DCC/ECE in 
addressing fraudulent provider and client behavior. 

CHRIS - Children's Reporting  
  and Information System 

Enhancements required by SACWIS (State Automated Child and Welfare Information 
System) audit as follows: Resource/Provider redesign, Provider Payment and 
Remittance Advice, Electronic data interface with IV-D, Identify and match Services to 
Case Plan needs, Track progress of Service/Case Plans, Record contract/acquisition 
needed resource needs, Timely identification /tracking of case reviews, Electronic 
data interface with IV-A, Electronic data interface with Title XIX, Accounts Payable 
Process, Accounts Receivable Process, Determine and track Child's IV-E in 
placement, Verify eligibility for other related programs, Generate documents in initial 
eligibility determinations, Redeterminations, Generate documents on eligibility 
changes, Assignments/Management of Workloads, Collection/Maintenance of Foster 
Parent/Adoption, Process Contracts and changes, Record Contract monitoring, 
Generate Contract Alerts and notices, Generate Contract documents, Identify 
allegations of maltreatment by FC Providers, Prepare and record referrals to other 
agencies, Indian Child Welfare requirements 

HIPAA Medicaid, as a health insurance plan, must comply with Health Insurance Portability 
and Accountability Act (HIPAA) requirements. This requires significant changes in the 
Medicaid Management Information System (MMIS) to accommodate the mandate to 
use standard electronic claim and eligibility record formats. 

PLATO Learning Software  
  package Expansion 

DYS is required by the Department of Justice to ensure that academic credits earned 
are unquestionably accepted by other public schools in the state.  DYS has had Plato 
Learning Software at Alexander since 1996 and the regional juvenile programs since 
2001.  We are requesting to enhance and expand the use of this software to address 
the DOJ settlement requirements and ADE requirements.  The expansion allows 
complete, enhanced coverage on these campuses and adds this educational 
capability for DYS group homes. 
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Recipient Overpayment  
  Accounting System (ROAS)  

ROAS is an Accounts Receivable system that tracks overpayments in benefits issued 
to DHS clients, interfaces with other systems to enable recouping overpayments 
through a deduction in current benefits, and interfaces with State and Federal 
revenue agencies to intercept tax refunds to repay client overpayments debts.  The 
system also incorporates a Fraud sub-system that is used to track the cases 
suspected of fraud and their status within the DHS benefit abuse process. This 
system is running in a mainframe environment and consists of several COBOL online 
and batch programs. It is currently being re-engineered in Visual Basic and SQL 
Server. 

Parks and Tourism 
GuiXT Project GuiXT is a third party software product endorsed by SAP that has the capability to 

make AASIS/SAP more user friendly and much more efficient by reducing the number 
of screens and clicks an employee has to go through to accomplish their task. 

Prosecutor Coordinator 
Prosecutor Systems Rewrite and upgrade currently separate Hot Check and Case Management Systems 

into one main system, written in Visual Basic and stored on an SQL Server platform. 

State Police 
AFIS (Automated Fingerprint  
  Identification System 

Automated Fingerprint Identification System upgrade to add increased functionality 
(i.e. palms, secondary matching, etc.) Fund source is through congressional earmark 
and Byrne grant 
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Planned Major IT Enhancement Projects With Cost 
** Denotes project completed 
 
Agency & Project Name 

Total 
Project 

Cost 
(estimated) 

Cost 
through 

FY03 
FY04-05 

YTD 

Total 
Project 
Cost to 

Date 

Budgeted 
amount for 

FY04-05 

Date 
Project 
Started 

End Date 
(estimated) 

Crime Information Center 
VINE Enhancements 3,907,024 2,820,534 931,304 3,751,838 1,086,490 5/1/1998 6/30/2005 

Education Department 
COGNOS Project 800,000 0 800,000 800,000 800,000 7/20/2004 6/30/2005 
Upgrade using Genero to Pentamation's Financial 
& Student Plus Management Systems 

943,540 0 313,885 313,885 943,540 11/21/2003 7/1/2004 

Employment Security  
Workforce Investment System 309,472 0 0 0 309,472 N/A N/A 
New Hire Enhancement for BPC 210,000 0 0 0 180,000 N/A N/A 
UI Charges 644,875 0 0 0 151,965 N/A N/A 

Finance and Administration 
Employment Benefits  3,000,000 976,420 1,209,368 2,185,788 1,357,110 3/1/2002 6/30/2005 

Human Services 
CHRIS - Children's Reporting and Information 
System 

3,769,884 0 1,513,875 1,513,875 2,332,392 7/1/2003 6/30/2006 

Recipient Overpayment Accounting System 
(ROAS) ** 

654,088 360,535 309,772 670,307 309,772 7/1/2003 6/30/2004 

Child Care Eligibility 3,559,039 428,362 1,880,820 2,309,182 3,559,039 7/1/2003 6/3/2005 
Decision Support  214,740 0 159,612 159,612 149,168 2/1/2004 6/3/2005 
HIPAA** 22,355,827 15,578,375 6,726,964 22,305,339 6,726,964 7/1/2002 6/30/2004 
PLATO Learning Software package Expansion 968,783 0 524,213 524,213 574,745 7/1/2003 6/30/2005 

Parks and Tourism 
GuiXT Project 120,000 0 10,000 10,000 120,000 2/13/2004 1/31/2005 

Prosecutor Coordinator 
Prosecutor Systems 489,300 47,500 67,000 114,500 124,000 10/1/2002 7/1/2007 

State Police 
AFIS (Automated Fingerprint Identification System** 1,351,133 0 1,351,133 1,351,133 1,351,133 12/01/2003 6/30/2005 

Totals $43,297,705 $20,211,726 $15,797,946 $36,009,672 $20,075,790 
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	Introduction 
	 
	 
	 
	Act 1042 (2001) requires the Executive Chief Information Officer (ECIO) to submit a report on a quarterly basis to the Joint Committee on Advanced Communications and Information Technology regarding information technology deployment and the administration and sharing of information among state agencies. 
	This 2nd Quarter Report of FY05 will: 
	 Summarize the major project activity within state agencies through the 6th quarter of the current biennium. 
	 Identify key leadership initiatives that impact efficient technology utilization and information sharing. 
	 Highlight the Enterprise Project model being used with several projects within the state. 
	 Summarize the development and implementation of eGovernment services around the state. 
	 Report on emerging issues and activities. 


	  
	Leadership Initiatives 
	Technology in Education Task Force 
	 


	  
	Leadership Initiatives 
	 
	Public Records Retention 
	 
	Record Retention Requirements & Electronic Record Management Guidelines  


	 The Office of the Executive CIO was charged by the Governor to develop regulations and guidelines for the retention and management of public records.  
	 The work was accomplished and approved in December, 2004 by a work group composed of members from a cross section of state agencies.  
	 Input was gained from partners outside state government that represent key stakeholders and experts in records management and law. 
	 
	Progress Report 


	 The proposed records retention schedule for common categories of records for use by all state agencies, boards, and commissions is completed. 
	 The development of electronic record management guidelines and requirements is completed. 
	 The guidelines that address issues surrounding electronic communications as a public record are complete. 
	 A report of cost and other impacts to accompany the proposed record retention schedule is completed. 
	 A  procedural handbook for records retention is completed. 

	  
	 
	Leadership Initiatives 
	Business Consultation Service 
	The Office of Information Technology offers its services as a resource to state agencies for business and technology analysis, evaluation of possible business and technology solutions, and guidance on compliance issues. Examples are: 
	Department of Information Systems – Tele-Management System 
	A Request for Proposal (RFP) for an Enterprise Tele-Management System was reviewed by the ECIO Office. The software system sought by the RFP would integrate Department of Information Systems (DIS) billing, directory, workflow (including work orders), inventory, purchase order tracking, history, trouble ticketing, invoice reconciliation, and asset management functions. 
	Broadband Project 
	The Office of Information Technology is facilitating a group of state agencies interested in expanding broadband access across the state.  This initiative will focus on understanding the current level of high speed access to the Internet within the state and exploring legislation that will entice service providers to deploy broadband in underserved areas. Access to the ‘information superhighway’ in all parts of the state is an important component in the ability of our state to remain competitive in the fields of business and education. 


	Leadership Initiatives 
	Enterprise Governance Structure 

	  
	Leadership Initiatives 
	Integrated Justice Information Systems Coordinating Council 
	 
	Integrated Justice Information Systems - IJIS 



	  
	Leadership Initiatives  
	 Arkansas Wireless Information Network (AWIN) 

	  
	Leadership Initiatives 
	CIO Council 
	Council Activity 


	  
	Leadership Initiatives 
	Standards and Policies 
	The State Technical Architecture Office guides the process of using information technology resources throughout the state by directing the formulation of state policies, standards, and best practices for information technology. 
	The following three standards have started through the formal promulgation process put forth by the Legislative Council.  
	 
	Machine Readable Privacy Policy Standard 
	The Machine Readable Privacy Policy Standard requires agencies to use the P3P specification when creating machine readable privacy policies on agency websites. Act 1713 of 2003 required state and local governments with websites to create machine readable privacy policies which are programs that reside in websites that tell a person visiting a website what the owning organization’s privacy policy is in regards to any information that is gathered through the website.  
	 
	Dot Gov Subdomain Naming Policy 
	The Dot Gov Subdomain Naming Policy details the rules for creating Internet addresses under the Arkansas.gov subdomain. Agencies are not mandated to use this domain name, but are encouraged to do so. The policy is already in existence, but this office is seeking to amend the existing policy to allow program names to be registered in the same manner as agency names. The current format is www.agencyname.arkansas.gov/program name. Once the policy is amended, the web address for a program can be www.programname.arkansas.gov. 
	 
	Data and System Security Classification Standard 
	The Data and System Security Classification Standard requires organizations to classify information and computer systems by levels of sensitivity and criticality. By determining data and systems that are truly critical for agency operation, appropriate levels of information technology security measures can be applied. Guidelines have been created by the security working group to accompany the standard.  

	  
	Leadership Initiatives 
	Technical Services to Agencies 
	 
	Accessibility Testing 



	  
	 Leadership Initiatives 
	 Arkansas Geographic Information Office (AGIO) 

	  
	 Leadership Initiatives 
	 Arkansas Geographic Information Office (AGIO) 

	Arkansas Centerline File Program 
	State compliant road centerline data enables the capability to quickly locate people, places and events using a physical address. The AGIO manages the Arkansas Centerline File Program which is a cooperative effort to develop standard compliant road centerline data across all the counties of the state. The AGIO, in partnership with the Department of Community Corrections (DCC), tested the feasibility of utilizing the Arkansas Road Centerline File as a validation tool to find the address location of parolees under DCC supervision. According to DCC parole guidelines, a parolee shall not live within 2,000 feet of a school or day care center. Using Pulaski County as a test area, the AGIO mapped the location of every school and day care center and calculated a 2,000 foot exclusion zone around each of those locations. DCC personnel are using hardcopy maps produced from the AGIO effort to mark the address location of parolees in order to validate that parolees do not live within the 2,000 foot exclusion zones. If the test is successful, DCC Parole Officers will have the capability to quickly advise parolees about suitable housing locations that are beyond the excluded areas. This will improve the efficiency of parolee tracking and supervision for DCC. The map show here is an example of one of the test areas. The test demonstrates another application where accurate road centerline data is necessary. 
	  
	Leadership Initiatives 
	Arkansas Geographic Information Office (AGIO) 

	  
	Leadership Initiatives 
	Progress on Security and Cyber-Terrorism 
	Disaster Recovery Capability 
	The Department of Information Systems now strives to provide 72 hour disaster recovery capabilities on the services they host. The current focus is on disaster recovery simulations for the agencies listed as critical to the continuation of state services. DIS is also supporting a current state-wide effort, sponsored by the ECIO, to determine the disaster recovery capabilities of all state agencies. 
	 
	Disaster Recovery Planning 
	A web-based disaster recovery planning tool has been deployed to agencies, boards and commissions to create business impact assessments and disaster recovery tools. Forty-one agencies completed business impact assessments and have gone into the disaster recovery planning phase.  Seventy-five agencies have been trained to create disaster recovery plans and are actively creating organizational disaster recovery plans.   
	 
	Public Key Infrastructure (PKI) 
	PKI is a system that enables users to exchange data securely and privately through the use of public and private keys that are obtained and shared through a trusted authority. A Request for Proposal was issued by the Office of Information Technology and the resulting proposals were evaluated by a team of people from several agencies.  Due to the high cost per certificate put forward by the respondents, the proposal was not awarded.   
	 
	Cybersecurity Education and Awareness 
	Along with Department of Homeland Security, the National Cyber Security Alliance, and many other states, Governor Huckabee designated October as Cyber Security Awareness Month. Security-related seminars were sponsored or conducted by the State Security Office for state agencies, public schools and higher education. Brochures and newsletters were also created to raise awareness of cyber issues. 
	 



	  
	Leadership Initiatives 
	Progress on Security and Cyber-Terrorism 
	Notification Systems 
	The ECIO’s office is facilitating a group of state agencies that are responsible for managing notification systems within our state. This workgroup will identify where opportunities for sharing resources can occur. Presentations from various agencies that have notification systems are being scheduled. 
	 
	Cyber Event Notification System 



	  
	Information Network of Arkansas (INA) has the responsibility of assisting the state in exploring and improving citizen and business access to public information.  The following is a sample of the applications that INA implemented or began development during this past quarter:  
	Operational Projects 

	  
	eGovernment Initiatives 
	New Online Projects Under Development  
	Online real estate and personal property tax processing for the following counties: 
	 Boone, Cleburne, Columbia, Dallas, Saline, Van Buren 

	  
	eGovernment Initiatives 
	Office of Child Support Enforcement  
	Online Payment  
	  
	 Complete biennial agency IT planning process. 
	 Development of road centerline mapping data to assist counties in responding to wireless 911 emergency phone calls. 
	 Issue a Request for Proposal for the creation of the next generation of statewide digital ortho-imagery. 
	 Collaborate with DIS and several hundred agencies and schools to combat specific cyber attacks. 
	 Support executive and legislative leaders with the proposed record retention schedule completed in the fall of 2004. 
	 Develop assessment standards for technology infrastructure in K-12 school facilities across the state. 
	 Explore the data mining/reporting capabilities of Cognos software in order to meet legislative mandates. The software would interact with the Arkansas Public School Computer Network and the state’s Financial Management System. 
	 Continue development of cyber security standards related to physical, logical and wireless security. 
	 In regard to the Technology in Education Task Force Report to the Joint  Committee on Educational Facilities: Continue to assist legislative decision makers in appropriate actions necessary and expedient for enabling Arkansas schools to satisfy important education needs related to technology. 
	 Analyze and provide a summary of the information obtained from the technology assessment that was a component of the state-wide school facility assessment.  The information obtained from the technology assessment will answer key questions regarding the use of educational technology in Arkansas and assist in the evaluation of district’s technology support needs. 
	 Partner with the Department of Information Systems and public schools to conduct cybersecurity pilots to study the most effective ways to keep public school networks secure. 
	 Continue development of cybersecurity standards related to physical, logical and wireless security. 
	 Train some Arkansas counties to use the state’s disaster recovery planning software to start creating county disaster recovery plans. 
	 Continue working with agencies to complete their disaster recovery plans. 

	  
	 
	Overview of Biennial Information Technology Planning Process 
	Agencies submit Information Technology (IT) plans to the Office of Information Technology (OIT) by August of even years in preparation for the legislative session. 
	Information required in the agency’s IT plan: 
	 Agency mission, goals, and objectives 
	 Description of Operational IT investments 
	 Identification of “high impact” efforts such as Health Insurance and Accountability Act (HIPAA), security, enterprise projects, etc. 
	 Identification of planned new IT investments  
	 Biennial appropriation request for technology 
	OIT is currently processing and reviewing all agency’s, board’s, and commission’s IT Plans for the FY06-07 Biennium. 



	 
	  
	Major Technology Investments: Top 10 Projects by Cost 
	  
	 
	  
	Budgeted Major Projects by Fund Source 
	for FY04-05 
	 
	 
	 Planned Major IT Development Projects
	 
	Planned Major IT Enhancement Projects
	Agency & Project Name
	Project Description
	Crime Information Center
	VINE Enhancements
	Utilizing the existing VINE Notification System which will provide an individual booking database for each county jail in Arkansas.  This includes profession services and maintenance.
	Education Department
	COGNOS Project
	This project add an analysis and reporting piece for the Pentamation Financial users in the school districts.
	Upgrade using Genero to Pentamation's Financial & Student Plus Management Systems
	Pentamation is upgrading the DOS based system to a system that will be more user friendly for both the Pentamation Student and Financial users. All business processes will remain the same. This system takes the current system and gives it a Windows look and ease of use.
	Employment Security 
	Workforce Investment System
	Enhancements to the existing workforce investment system
	New Hire Enhancement for BPC
	Provides a cross match of Unemployment Insurance overpayments and the new hire registry.
	UI Charges
	Redesign of Unemployment Insurance Charges to Employers
	Finance and Administration
	Employment Benefits 
	HIPAA compliance/employee benefits administration
	Human Services
	Child Care Eligibility
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